

Project Monitoring & Performance Dashboard



Project Monitoring & Performance Dashboard

Total Projects

11

Projects In Progress

6

Completed Projects

4

Projects On Hold

0

Projects Delayed

1

Total Active Department

8

Project Owner

6

Total Task

137

In Progress Task

46

Completed Task


30

Delayed Task


1

Project wise Gantt View

Monitors projects from initiation to completion using timeline analytics.




Project Status Summary




Department-wise Project Distribution

Visualizes departmental participation in projects and helps stakeholders analyze project spread across the organization.



Project Ownership Distribution

Breakdown of project count attributed to each designated project owner.




Department-Wise Delay Project Count

Total count of overdue or behind-schedule projects broken down by department.

Department Name	Project Name	Project Owner	Delayed In Days
CEO Office	SIIC- CMDT- Chandigarh	Anupam Kumar	438
CEO Office	SIIC Ludhiana	Anupam Kumar	373
CEO Office	SIIC Guwahati	Anupam Kumar	373
CEO Office	SIIC - DFI- Noida	Anupam Kumar	438
IT and Digital	Software Development Testing	Waseem Khan	26
NSDC Academy	Market led Program- Non Funded	Varun Talwar	24


Team Task Load Distribution

Number of tasks currently allocated to each individual team member.




Project Completion Percentage

Tracks how much work has been accomplished as a percentage across individual projects.




Work Progress vs Delay Day Breakdown

Analyzes each project's completion percentage in relation to its total delayed days.



Task Volume vs Progress Index

Tracks how efficiently each task list is progressing relative to its total task load.



Project Consolidated Report

Distribution of projects across Completed, In Progress, and Delayed statuses.

Department Name	Project Name	Project Owner	Project Status	Start Date	Project end Date	Revised End Date	RAG Status	Project Completion %	Delayed Days
CEO Office	SIIC - DFI- Noida	Anupam Kumar	Completed	07-02-2024	03-12-2025	-	Amber		438
	SIIC Guwahati	Anupam Kumar	Completed	06-07-2024	05-16-2025	-	Green		373
	SIIC Ludhiana	Anupam Kumar	Completed	06-07-2024	05-16-2025	-	Green		373
	SIIC- CMDT- Chandigarh	Anupam Kumar	In Progress	02-20-2025	03-12-2025	-	Red		438
IT and Digital	Blue Dot	Vivek pratap Singh	In Progress	05-01-2026	05-31-2026	-	Green	50%	
	NSDC Digital	Vivek pratap Singh	In Progress	05-01-2026	05-31-2026	-	Green	28%	
	Software Development Testing	Waseem Khan	In Progress	04-27-2026	04-28-2026	-	Amber	23%	26

[More](#)

Task list Progress by Department

Count and identification of tasklists carrying delayed days by department or project.

Department Name	Project Name	Tasklist Name	Total Task	Total Resources	Completion Percentage	Delayed Days
CEO Office	SIIC - DFI- Noida	Not Started	0	0		438

IT and Digital	SIIC Guwahati	Not Started	0	0	373	
	SIIC Ludhiana	Not Started	0	0	373	
	SIIC- CMDT- Chandigarh	Not Started	0	0	438	
	Blue Dot	Software Development	4	2	50.0%	
	NSDC Digital	Feature name or Module name of the development	13	1	13.1%	
		Grooming or Requirement Analysis	7	1	25.7%	
		Preliminary activities	7	1	100.0%	
		QA or Testing activities	11	1	0.0%	
	Software Development Testing	Feature name or Module name of the development	13	1	13.1%	26
		Preliminary activities	7	3	71.4%	26
		QA or Testing activities	11	2	1.8%	26
		Requirement Analysis	7	3	25.7%	26
Media	Media - World Skills India	Media & Communication Tasks	5	1	60.0%	
	Media SIDH	General	1	1	100.0%	
		Marketing and branding activities	3	2	0.0%	
NSDC Academy	Market led Program- Non Funded	General	2	1	100.0%	24
World Skills	WorldSkills India 2026	General	12	3	100.0%	
		Project Execution Activities	34	5	0.0%	

Expanded Views

Project Consolidated Report

Distribution of projects across Completed, In Progress, and Delayed statuses.

Department Name	Project Name	Project Owner	Project Status	Start Date	Project end Date	Revised End Date	RAG Status	Project Completion %	Delayed Days
CEO Office	SIIC - DFI- Noida	Anupam Kumar	Completed	07-02-2024	03-12-2025	-	Amber		438
	SIIC Guwahati	Anupam Kumar	Completed	06-07-2024	05-16-2025	-	Green		373
	SIIC Ludhiana	Anupam Kumar	Completed	06-07-2024	05-16-2025	-	Green		373
	SIIC- CMDT- Chandigarh	Anupam Kumar	In Progress	02-20-2025	03-12-2025	-	Red		438
IT and Digital	Blue Dot	Vivek pratap Singh	In Progress	05-01-2026	05-31-2026	-	Green	50%	
	NSDC Digital	Vivek pratap Singh	In Progress	05-01-2026	05-31-2026	-	Green	28%	
	Software Development Testing	Waseem Khan	In Progress	04-27-2026	04-28-2026	-	Amber	23%	26
Media	Media - World Skills India	Aastha .	Completed	05-01-2026	05-31-2026	-	Green	60%	
	Media SIDH	Aastha .	In Progress	05-01-2026	05-31-2026	-	Green	25%	
NSDC Academy	Market led Program- Non Funded	Varun Talwar	Delayed	04-01-2026	04-30-2026	05-31-2026	Amber	100%	24
World Skills	WorldSkills India 2026	Geetanjali .	In Progress	04-21-2026	05-25-2026	-	Green	26%	